
From: Garyg Miller
To: Dipanjana Bhattacharya; lvoskov@tceq.state.tx.us; lvega@eaest.com
Cc: Gustavo Chavarria; Rena McClurg
Subject: Gulfco Sampling Schedule
Date: 03/14/2007 09:48 AM

Folks,

There was a lot of rain at the Gulfco site this week, and especially last night, so due
 to the wet & muddy conditions the sampling and well drilling planned for next week
 has been rescheduled for the following week, 3/26/07 through 3/30/07.  I plan to
 travel to the site on Tuesday, 3/27/07.  Luis, please provide the oversight and split
 sampling delayed by one week.  The surface soil sampling is expected to be done on
 Tuesday & Wednesday (3/27 & 3/28).  The  follow-up well development & ground
 water sampling remains scheduled for the week of 4/2/07.

Regards,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-AP)
(214) 665-8318
miller.garyg@epa.gov
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